
1. TO: NAME AND ADDRESS OF CONTRACTING OFFICE 

(Include Zip Code)

Michael S. Reece - Senior Contract Specialist

Acquisition Management Division | Capital Construction  

(4PQB)

205 Regency Executive Park Ste 440A

Charlotte, NC 28217

3.  INVOICE NUMBER: 018

 $             128,084,940.00 

 $                  3,735,209.00 

 $             131,820,149.00 

 $                42,357,163.00 

 $                                    -   

 $                42,357,163.00 

 $                38,789,582.00 

 $                  3,567,581.00 

 $                89,462,986.00 

 $                  3,567,581.00 

7.  PROJECT DESCRIPTION: Bridging Design-Build Construction Services in connection with the new U.S. Federal Courthouse located in 

Nashville, TN. The project includes design-build services, demolition, construction and site development of 3.4 acres for the new Courthouse.  

The U.S. Courthouse of approximately 280,000 gross square feet includes underground structured parking.  The tenant agencies for the project 

include: U.S. District Court; Probation; U.S. Marshals Service; Office of the U.S. Attorney, GSA/PBS Field office; U.S. Senate and Randolph 

Sheppard Vending Machine Operator. 

CERTIFICATION OF PROGRESS PAYMENTS

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

BASED ON A PERCENTAGE OR STAGE OF COMPLETION

SECTION 1 – IDENTIFICATION INFORMATION

2.  FROM: NAME AND ADDRESS OF CONTRACTOR (INCLUDE ZIP 

CODE, EMAIL ADDRESS, AND PHONE NUMBER)

JoAnna Yates

Project Manager - Hensel Phelps Construction Co.

Physical-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Mail-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

4.  INVOICE DATE: 08/31/2019

5.  CONTRACT NUMBER: 47PE0318C0003            |             PDN: EN-47PE0318C0003              |        PROJECT NUMBER: NTN-00002

6.  PROJECT LOCATION:  Nashville, TN

17.  Amount Approved by the Contracting Officer

SECTION 2 – STATEMENT OF COSTS UNDER THIS CONTRACT THROUGH________08/31 /2019

                                                                                                                                        (DATE)

8.  ORIGINAL CONTRACT SUM – (Enter The Original Contract Award Amount)

9.   NET CHANGE ORDERS – (Enter The Net Dollar Amount Via Change Orders) 

10.  CONTRACT SUM TO DATE – (Enter The Dollar Amount of the Contract To Date) – (ITEM 8 + 9)

11.  TOTAL COMPLETED AND STORED TO DATE:

12.  RETAINAGE – (Enter The Retainage Amount)

13.  TOTAL EARNED LESS RETAINAGE – (Item 12 less 13)

14.  PROGRESS PAYMENTS PREVIOUSLY PAID:

15.  CURRENT PAYMENT DUE: (Item 13 less 14)

16.  BALANCE TO FINISH, INCLUDING RETAINAGE – (Line 10 Less 13)

                 drawings, test reports, Operation and Maintenance (O&M) documentation, equipment and material verification, etc, have been satisfied.

18.  PAYMENT CERTIFICATION:

In accordance with the FAR 52.232-5, Payments Under Fixed-Price Construction Contracts, I hereby certify, to the best of my knowledge and belief, 

            a)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract:

            b)  All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely 

                  payments will be made from the proceeds of the payment covered by this certification in accordance with subcontract agreements and the 

                  requirements of Chapter 39 of Title 31, United States Code;

            c)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a 

                  subcontractor or supplier in accordance with the terms and conditions of the subcontract; 

            d)  This certification is not to be construed as final acceptance of a subcontractor’s performance; and

            e)  All quality requirements associated with the progress payment CLIN , including but not limited to submission and approval of shop 

NAME AND TITLE OF CONTRACTOR REPRESENTATIVE SIGNING THIS FORM:

SIGNATURE:

JoAnna Yates, Project Manager

_JoAnna Yates__________________________________________                     __9 /1/2019__________________________________

(Name)                                                                                               (Date)

_Project Manager__________________________________________

(Title)

NAME AND TITLE OF CONTRACTING OFFICER:

SIGNATURE:

Kiersten Mathews - Senior Contracting Officer

(b) (6)



18

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Design Phase  

 

3 Concept Drawings $1,196,060 $1,196,060 $0 $1,196,060 100.0%

4 35% Design Drawings $1,027,835 $1,027,835 $0 $1,027,835 100.0%

5 Fast Track Civil Package $270,010 $270,010 $0 $270,010 100.0%

6 Fast Track Structural Package $370,110 $370,110 $0 $370,110 100.0%

7 Mock-Up (Design and Construct) $300,000 $300,000 $0 $300,000 100.0%

8 65% Construction Drawings $1,475,870 $1,475,870 $0 $1,475,870 100.0%

9 95% Construction Drawings $1,684,362 $1,684,362 $0 $1,684,362 100.0%

10 100% Construction Drawings $927,980 $675,990 $100,000 $775,990 83.6%

$0 $0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$7,252,227 $7,000,237 $100,000 $0 $7,100,237 97.9%SUBTOTAL (forward to page 1)

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.



18

STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

1 Bond $796,048 $796,048 $0 $0 $796,048 100.0%

2 Insurance $1,039,377 $932,650 $0 $0 $932,650 89.7%

3 Design Phase (See associated tab) $7,252,227 $7,000,237 $100,000 $0 $7,100,237 97.9%

4 Construction Administration $3,167,380 $950,322 $73,985 $0 $1,024,307 32.3%

7 Site (See associated tab) $6,937,925 $4,698,161 $89,201 $0 $4,787,362 69.0%

8 Structure & Skin (See associated tab) $46,889,984 $20,198,612 $2,957,517 $216,758 $23,372,887 49.8%

9 Finishes & MEPF - North (See associated tab) $27,956,952 $95,000 $80,120 $0 $175,120 0.6%

10 Finishes & MEPF - South (See associated tab) $23,921,886 $0 $0 $0 $0 0.0%

11 Finishes & MEPF - Rotunda (See associated tab) $1,543,336 $0 $0 $0 $0 0.0%

12 Courtrooms (See associated tab) $6,164,825 $0 $0 $0 $0 0.0%

13 Elevators & Systems Testing (See associated tab) $2,415,000 $0 $0 $0 $0 0.0%

14 $0  

15 $0  

16 $0  

17 Changes (See associated tab) $3,735,209 $4,118,552 $50,000 $0 $4,168,552 111.6%

18 $0  

19 $0  

20 $0  

21 Remaining Cost of Work $0 $0 $0 $0 $0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$131,820,149 $38,789,582 $3,350,823 $216,758 $42,357,163 32.1%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Invoice No.              Pay Period August 01 - August 31 2019
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Initial Site Work and Prep

Install and Maintain SWPPP $350,000 $247,683 $0 $0 $247,683 70.8%

Remove asphalt erosion cap $145,000 $145,000 $0 $0 $145,000 100.0%

Mass Excavation and Rock Chipping $1,255,345 $1,255,345 $0 $0 $1,255,345 100.0%

Foundation Prep - North $531,250 $531,250 $0 $0 $531,250 100.0%

Foundation Prep - South $500,000 $500,000 $0 $0 $500,000 100.0%

Site Backfill $75,000 $35,000 $0 $0 $35,000 46.7%

Building Pad Prep - North $528,710 $510,004 $0 $0 $510,004 96.5%

Building Pad Prep - South $528,710 $440,248 $0 $0 $440,248 83.3%

Vault Excavation & Backfill $93,750 $86,598 $0 $0 $86,598 92.4%

Install and Maintain Crane Roads $212,500 $172,870 $0 $0 $172,870 81.4%

Final Grading $109,250 $0 $0 $0 $0 0.0%

$0  

$0  

$4,329,515 $3,923,998 $0 $0 $3,923,998

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0  

$0

$0  

Site Concrete & Hardscape $109,546 $0 0.0%

Parking Lot Paving $212,750 $0 $0 $0 $0 0.0%

Parking Lot Striping $57,500 $0 $0 $0 $0 0.0%

Parking Lot Appurtanances $115,000 $0 $0 $0 $0 0.0%

NES Vault $390,454 $390,454 $0 $390,454 100.0%

$0  

$885,250 $390,454 $0 $0 $390,454 44.1%

$0

Landscaping $350,000 $0 0.0%

$0  

$0  

$0  

$0  

$0  

$0  

$350,000 $0 $0 $0 $0 0.0%

$0

$0  

$0  

$0  

$0  

$0  

Site MEP $0  

Site Sanitary $310,625 $62,125 $31,625 $0 $93,750 30.2%

Site Domestic Water $205,375 $11,000 $0 $0 $11,000 5.4%

Site Fire Water $251,875 $0 $0 $0 $0 0.0%

Site Storm Drainage $245,125 $8,000 $0 $0 $8,000 3.3%

Site Electrical & Temp Power $360,160 $302,584 $57,576 $0 $360,160 100.0%

$0  

$0  

$1,373,160 $383,709 $89,201 $0 $472,910 34.4%

$0  

$0  

$0

$0  

$6,937,925 $4,698,161 $89,201 $0 $4,787,362 69.0%

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.

WORK COMPLETED

SUBTOTAL (forward to page 1)

SUBTOTAL

SUBTOTAL

SUBTOTAL

SUBTOTAL
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - UG, Structure & Skin $0  

$0  

$0  

North - Foundations & UG MEP $0  

Form & Reinforce Foundations $772,500 $772,500 $0 $772,500 100.0%

Place & Finish Foundations $450,000 $450,000 $0 $450,000 100.0%

U/G Electrical $667,380 $667,380 $0 $667,380 100.0%

U/G Plumbing $632,628 $632,628 $0 $632,628 100.0%

Slab on Grade Form & Reinforce $312,500 $297,134 $0 $297,134 95.1%

Slab on Grade Place & Finish $400,000 $378,366 $0 $378,366 94.6%

South - Foundations & U/G MEP $0  

Form & Reinforce Foundations $547,500 $528,975 $0 $528,975 96.6%

Place & Finish Foundations $453,000 $423,542 $0 $423,542 93.5%

U/G Electrical $667,380 $597,408 $0 $597,408 89.5%

U/G Plumbing $632,628 $571,342 $0 $571,342 90.3%

U/G Mechanical $423,107 $343,635 $0 $343,635 81.2%

Slab on Grade Form & Reinforce $312,500 $49,876 $49,876 $99,752 31.9%

Slab on Grade Place & Finish $400,000 $61,325 $61,300 $122,625 30.7%

Rotunda - Foundations & U/G MEP $0  

Form & Reinforce Foundations $93,750 $0 0.0%

Place & Finish Foundations $75,000 $0 0.0%

U/G Electrical $225,000 $0 0.0%

U/G Mechanical $0  

U/G Plumbing $85,000 $0 0.0%

Slab on Grade Form & Reinforce $68,750 $0 0.0%

Slab on Grade Place & Finish $93,750 $0 0.0%

North - Superstructure $0  

Ground Floor $0  

Sequence A1 $0  

Erect Steel $728,171 $728,171 $0 $728,171 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $82,600 $82,600 $0 $82,600 100.0%

Sequence B1 $0  

Erect Steel $728,171 $728,171 $0 $728,171 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $82,600 $82,600 $0 $82,600 100.0%

Sequence C1 $0  

Erect Steel $728,171 $728,171 $0 $728,171 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $82,600 $82,600 $82,600 100.0%

Level 2 $0  

Sequence A2 $0  

Erect Steel $652,858 $652,858 $0 $652,858 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $53,200 $53,200 $0 $53,200 100.0%

Sequence B2 $0  

Erect Steel $652,858 $652,858 $0 $652,858 100.0%

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.



Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $53,200 $53,200 $0 $53,200 100.0%

Sequence C2 $0  

Erect Steel $652,858 $652,858 $0 $652,858 100.0%

Deck & Detail $25,900 $25,900 $0 $25,900 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $53,200 $53,200 $53,200 100.0%

Level 3 $0  

Sequence A3 $0  

Erect Steel $727,858 $727,858 $0 $727,858 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $50,400 $50,400 $0 $50,400 100.0%

Sequence B3 $0  

Erect Steel $727,858 $727,858 $0 $727,858 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $50,400 $50,400 $0 $50,400 100.0%

Sequence C3 $0  

Erect Steel $727,858 $727,858 $0 $727,858 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $50,400 $50,400 $50,400 100.0%

Level 4 $0  

Sequence A4 $0  

Erect Steel $0  

Deck & Detail $0  

Reinforce $0  

Place & Finish $0  

Sequence B4 $0  

Erect Steel $0  

Deck & Detail $0  

Reinforce $0  

Place & Finish $0  

Level 5 $0  

Sequence A5 $0  

Erect Steel $677,333 $677,333 $0 $677,333 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $47,600 $47,600 $0 $47,600 100.0%

Sequence B5 $0  

Erect Steel $387,500 $387,500 $0 $387,500 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $47,600 $47,600 $0 $47,600 100.0%

Sequence C3 $0  

Erect Steel $387,500 $387,500 $0 $0 $387,500 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $47,600 $47,600 $47,600 100.0%

Level 6 $0  

Sequence A6 $0  

Erect Steel $448,235 $448,235 $0 $448,235 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $43,400 $43,400 $0 $43,400 100.0%

Sequence B6 $0  

Erect Steel $448,235 $448,235 $0 $448,235 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $14,000 $0 $14,000 100.0%

Place & Finish $43,400 $43,400 $0 $43,400 100.0%

Sequence C6 $0  



Erect Steel $286,830 $286,830 $0 $286,830 100.0%

Deck & Detail $25,669 $25,669 $0 $25,669 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Roof $0  

Sequence A7 $0  

Erect Steel $533,534 $533,534 $0 $533,534 100.0%

Deck & Detail $31,500 $31,500 $0 $31,500 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $54,600 $54,600 $54,600 100.0%

Sequence B7 $0  

Erect Steel $372,130 $372,130 $0 $372,130 100.0%

Deck & Detail $31,500 $31,500 $0 $31,500 100.0%

Reinforce $14,000 $14,000 $14,000 100.0%

Place & Finish $54,600 $0 0.0%

Sequence C7 $0  

Erect Steel $372,130 $372,130 $0 $372,130 100.0%

Deck & Detail $31,500 $31,500 $0 $31,500 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Penthouse $0  

Sequence C8 $0  

Erect Steel $375,000 $375,000 $0 $375,000 100.0%

Deck & Detail $120,050 $120,050 $0 $120,050 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

South - Superstructure $0  

Ground Floor $0  

Sequence D1 $0  

Erect Steel $588,826 $50,000 $538,826 $588,826 100.0%

Deck & Detail $25,669 $25,669 $25,669 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Sequence E1 $0  

Erect Steel $412,188 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Sequence F1 $0  

Erect Steel $412,188 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $82,600 $0 0.0%

Level 2 $0  

Sequence D2 $0  

Erect Steel $539,663 $539,663 $539,663 100.0%

Deck & Detail $25,669 $25,669 $25,669 100.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Sequence E2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Sequence F2 $0  

Erect Steel $363,025 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $53,200 $0 0.0%

Level 3 $0  

Sequence D3 $0  

Erect Steel $591,325 $591,325 $591,325 100.0%

Deck & Detail $25,669 $0 0.0%



Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Sequence E3 $0  

Erect Steel $414,688 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Sequence F3 $0  

Erect Steel $414,688 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $50,400 $0 0.0%

Level 5 $0  

Sequence D5 $0  

Erect Steel $375,000 $375,000 $375,000 100.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence E5 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Sequence F5 $0  

Erect Steel $375,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Level 6 $0  

Sequence D6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence E6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Sequence F6 $0  

Erect Steel $300,000 $0 0.0%

Deck & Detail $25,669 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $43,400 $0 0.0%

Roof $0  

Sequence D7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence E7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Sequence F7 $0  

Erect Steel $342,120 $0 0.0%

Deck & Detail $34,405 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $54,600 $0 0.0%

Penthouse $0  

Sequence F8 $0  

Erect Steel $500,000 $0 0.0%



Deck & Detail $120,050 $0 0.0%

Reinforce $14,000 $0 0.0%

Place & Finish $47,600 $0 0.0%

Rotunda $0  

Erect Steel $373,750 $0 0.0%

$0  

$0  

North - Building Skin/Envelope $0  

Precast East Elevation $650,496 $30,689 $75,000 $105,689 16.2%

Precast North Elevation $2,153,668 $1,107,656 $250,000 $0 $1,357,656 63.0%

Precast West Elevation $1,454,896 $202,231 $0 $0 $202,231 13.9%

Rotunda $789,641 $0 0.0%

Windows/Glass East Elevation $854,987 $250,000 $0 $250,000 29.2%

Windows/Glass North Elevation $944,180 $250,000 $66,789 $0 $316,789 33.6%

Windows/Glass West Elevation $997,670 $250,000 $0 $250,000 25.1%

Metal Wall Panels Roof/PH Level $624,687 $0 0.0%

Rotunda Roof $525,648 $0 0.0%

Main Roof $525,538 $0 0.0%

Penthouse Roof $322,564 $0 0.0%

South - Building Skin/Envelope $0  

Precast West Elevation $1,023,864 $6,129 $6,129 0.6%

Precast South Elevation $1,568,468 $6,129 $6,129 0.4%

Precast East Elevation $681,597 $6,129 $6,129 0.9%

Windows/Glass West Elevation $836,598 $250,000 $0 $250,000 29.9%

Windows/Glass South Elevation $936,489 $91,079 $0 $100,000 $191,079 20.4%

Windows/Glass East Elevation $887,946 $116,758 $116,758 13.1%

Metal Wall Panels Roof/PH Level $229,874 $0 0.0%

Low Roof $268,794 $0 0.0%

Main Roof $525,538 $0

Penthouse Roof $307,388 $0

$0  

$46,889,984 $20,198,612 $2,957,517 $216,758 $23,372,887 49.8%SUBTOTAL (forward to page 1)
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

North Wing $26,158,221 $0

Garage Level $0  

MEPF Equipment $0  

Set AHU's $495,987 $0 0.0%

Set Chilled Water Pumps $654,984 $0 0.0%

Set Boilers $574,987 $0 0.0%

Install Fire Pump $225,000 $0 0.0%

Set Switchgear and Transfer Switches $699,640 $0 0.0%

Install Generator $678,878 $0 0.0%

Finishes and Trim $0  

Framing $100,000 $0 0.0%

Rough-in Fire Protection $142,500 $4,000 $4,000 2.8%

Rough-in Mechanical $298,945 $7,000 $7,000 2.3%

Rough-in Plumbing $156,819 $5,000 $5,000 3.2%

Rough-in Electrical $425,265 $15,000 $15,000 3.5%

Mechanical Trim & Insulation $210,597 $0 0.0%

Plumbing Fixtures & Trim $214,365 $0 0.0%

Electrical Devices & Trim $132,110 $0 0.0%

Fire Protection Trim $125,000 $0 0.0%

Spray Fireproofing $99,000 $0 0.0%

Signage $72,000 $0 0.0%

Floor Coverings $196,696 $0 0.0%

CMU Walls $303,650 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

Tape & Finish $150,000 $0 0.0%

Door Frames $99,667 $0 0.0%

Install HM Doors $99,667 $0 0.0%

Install Door Hardware $49,830 $0 0.0%

Security Devices $145,983 $0 0.0%

Prime & First Coat $38,216 $0 0.0%

Final Paint $22,643 $0 0.0%

Detention Equipment $210,354 $0 0.0%

Parking Striping $48,987 $0 0.0%

Bollards $93,938 $0 0.0%

Wheel Stops $65,000 $0 0.0%

Pull Wire & Panel Makeup $156,711 $0 0.0%

Ground Floor $0  

MEPF Areas $0  

Installs Pads & Equipment $400,000 $0 0.0%

Connect Piping/Equipment/Wiring $200,000 $0 0.0%

Finishes and Trim $0  

Framing $100,000 $0 0.0%

Rough-in Fire Protection $50,000 $10,000 $0 $10,000 20.0%

Rough-in Mechanical $131,069 $15,000 $0 $15,000 11.4%

Rough-in Plumbing $168,962 $15,000 $0 $15,000 8.9%

Rough-in Electrical $451,090 $15,000 $0 $15,000 3.3%

Mechanical Trim & Insulation $50,000 $0 0.0%

Plumbing Fixtures & Trim $49,062 $0 0.0%

Electrical Devices & Trim $298,070 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $55,000 $15,000 $15,000 27.3%

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.

WORK COMPLETED



Signage $32,000 $0 0.0%

CMU Walls $116,000 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

Tape & Finish $50,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,867 $0 0.0%

Prime & First Coat $90,000 $0 0.0%

Final Paint $92,643 $0 0.0%

Millwork $86,048 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $161,264 $0 0.0%

Level 2 $0  

MEPF Areas $0  

Installs Pads & Equipment $350,000 $0 0.0%

Connect Piping/Equipment/Wiring $135,000 $0 0.0%

Finishes and Trim $0  

Framing $95,789 $5,000 $5,000 5.2%

Rough-in Fire Protection $40,000 $10,000 $0 $10,000 25.0%

Rough-in Mechanical $116,447 $15,000 $0 $15,000 12.9%

Rough-in Plumbing $48,483 $0 0.0%

Rough-in Electrical $373,590 $15,000 $0 $15,000 4.0%

Mechanical Trim & Insulation $215,640 $0 0.0%

Plumbing Fixtures & Trim $118,723 $0 0.0%

Electrical Devices & Trim $261,410 $0 0.0%

Fire Protection Trim $25,000 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $31,500 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,687 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $82,808 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $61,264 $0 0.0%

Detention Equipment $300,000 $0 0.0%

Level 3 $0  

MEPF Areas $0  

Installs Pads & Equipment $350,000 $0 0.0%

Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $95,789 $3,000 $3,000 3.1%

Rough-in Fire Protection $32,500 $1,000 $1,000 3.1%

Rough-in Mechanical $98,975 $3,120 $3,120 3.2%

Rough-in Plumbing $105,498 $3,500 $3,500 3.3%

Rough-in Electrical $533,590 $15,000 $15,000 2.8%

Mechanical Trim & Insulation $22,549 $0 0.0%

Plumbing Fixtures & Trim $35,486 $0 0.0%

Electrical Devices & Trim $218,750 $0 0.0%

Fire Protection Trim $25,000 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $31,500 $0 0.0%

CMU Walls $216,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%



Install Door Hardware $39,830 $0 0.0%

Security Devices $65,489 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $400,000 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $22,498 $0 0.0%

Detention Equipment $220,707 $0 0.0%

Level 4 $0  

MEPF Areas $0  

Installs Pads & Equipment $0  

Connect Piping/Equipment/Wiring $0  

Finishes and Trim $0  

Framing $0  

Rough-in Fire Protection $0  

Rough-in Mechanical $0  

Rough-in Plumbing $0  

Rough-in Electrical $0  

Mechanical Trim & Insulation $0  

Plumbing Fixtures & Trim $0  

Electrical Devices & Trim $0  

Fire Protection Trim $0  

Spray Fireproofing $0  

Signage $0  

CMU Walls $0  

Hang Drywall $0  

Wall insulation $0  

Tape & Finish $0  

Door Frames $0  

Install HM Doors $0  

Install Door Hardware $0  

Security Devices $0  

Prime & First Coat $0  

Final Paint $0  

Millwork $0  

Floor Coverings $0  

Ceilings/Soffits $0  

Level 5 $0  

MEPF Areas $0  

Installs Pads & Equipment $300,000 $0 0.0%

Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $50,000 $0 0.0%

Rough-in Fire Protection $30,000 $0 0.0%

Rough-in Mechanical $130,135 $3,500 $3,500 2.7%

Rough-in Plumbing $159,865 $0 0.0%

Rough-in Electrical $318,583 $0 0.0%

Mechanical Trim & Insulation $45,755 $0 0.0%

Plumbing Fixtures & Trim $54,245 $0 0.0%

Electrical Devices & Trim $250,100 $0 0.0%

Fire Protection Trim $15,000 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $31,500 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $150,000 $0 0.0%

Wall insulation $100,000 $0 0.0%

Tape & Finish $50,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $25,000 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $645,421 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $15,498 $0 0.0%



Detention Equipment $110,354 $0 0.0%

Level 6 $0  

MEPF Areas $0  

Installs Pads & Equipment $300,000 $0 0.0%

Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $50,000 $0 0.0%

Rough-in Fire Protection $10,000 $0 0.0%

Rough-in Mechanical $100,000 $0 0.0%

Rough-in Plumbing $100,000 $0 0.0%

Rough-in Electrical $318,590 $0 0.0%

Mechanical Trim & Insulation $100,000 $0 0.0%

Plumbing Fixtures & Trim $100,000 $0 0.0%

Electrical Devices & Trim $304,900 $0 0.0%

Fire Protection Trim $25,000 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $31,500 $0 0.0%

CMU Walls $123,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $58,978 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $604,668 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $15,987 $0 0.0%

Detention Equipment $110,354 $0 0.0%

Penthouse $0  

MEPF Areas $0  

Installs Pads $150,000 $0 0.0%

Set AHU's and VFDs $350,000 $0 0.0%

Set ERU and VFDs $425,000 $0 0.0%

Set Pumps and VFDs $326,898 $0 0.0%

Connect Piping/Equipment/Wiring $296,680 $0 0.0%

Finishes and Trim $0  

Framing $50,000 $0 0.0%

Rough-in Fire Protection $22,500 $0 0.0%

Rough-in Mechanical $195,165 $0 0.0%

Rough-in Plumbing $175,165 $0 0.0%

Rough-in Electrical $96,680 $0 0.0%

Mechanical Trim & Insulation $54,835 $0 0.0%

Plumbing Fixtures & Trim $54,835 $0 0.0%

Electrical Devices & Trim $66,595 $0 0.0%

Fire Protection Trim $25,489 $0 0.0%

Spray Fireproofing $30,000 $0 0.0%

Signage $31,500 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $49,867 $0 0.0%

Prime & First Coat $39,845 $0 0.0%

Final Paint $12,643 $0 0.0%

$27,956,952 $95,000 $80,120 $0 $175,120 0.6%SUBTOTAL (forward to page 1)
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

South Wing $26,158,221 $0 0.0%

Garage Level $0  

MEPF Areas $0  

Installs Pads & Equipment $375,978 $0 0.0%

Connect Piping/Equipment/Wiring $289,753 $0 0.0%

Finishes and Trim $0  

Framing $150,000 $0 0.0%

Rough-in Fire Protection $52,678 $0 0.0%

Rough-in Mechanical $298,945 $0 0.0%

Rough-in Plumbing $256,819 $0 0.0%

Rough-in Electrical $250,265 $0 0.0%

Mechanical Trim & Insulation $210,597 $0 0.0%

Plumbing Fixtures & Trim $214,365 $0 0.0%

Electrical Devices & Trim $298,070 $0 0.0%

Fire Protection Trim $48,965 $0 0.0%

Spray Fireproofing $50,000 $0 0.0%

Signage $20,000 $0 0.0%

Floor Coverings $116,000 $0 0.0%

CMU Walls $273,384 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

Tape & Finish $150,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $49,750 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Detention Equipment $300,000 $0 0.0%

Parking Striping $78,965 $0 0.0%

Bollards $55,674 $0 0.0%

Wheel Stops $98,756 $0 0.0%

Pull Wire & Panel Makeup $75,000 $0 0.0%

Ground Floor $0  

MEPF Areas $0  

Installs Pads & Equipment $300,000 $0 0.0%

Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $105,498 $0 0.0%

Rough-in Fire Protection $40,000 $0 0.0%

Rough-in Mechanical $138,102 $0 0.0%

Rough-in Plumbing $133,188 $0 0.0%

Rough-in Electrical $397,900 $0 0.0%

Mechanical Trim & Insulation $100,000 $0 0.0%

Plumbing Fixtures & Trim $15,267 $0 0.0%

Electrical Devices & Trim $331,270 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $55,000 $0 0.0%

Signage $20,000 $0 0.0%

CMU Walls $116,000 $0 0.0%

Hang Drywall $350,000 $0 0.0%

Wall insulation $250,000 $0 0.0%

              Pay Period August 01 - August 31 2019               Invoice No.

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822



Tape & Finish $150,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,867 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $86,048 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $61,264 $0 0.0%

Level 2 $0  

MEPF Areas $0  

Installs Pads & Equipment $250,000 $0 0.0%

Connect Piping/Equipment/Wiring $35,000 $0 0.0%

Finishes and Trim $0  

Framing $55,789 $0 0.0%

Rough-in Fire Protection $40,000 $0 0.0%

Rough-in Mechanical $132,433 $0 0.0%

Rough-in Plumbing $79,126 $0 0.0%

Rough-in Electrical $353,100 $0 0.0%

Mechanical Trim & Insulation $159,870 $0 0.0%

Plumbing Fixtures & Trim $15,551 $0 0.0%

Electrical Devices & Trim $321,900 $0 0.0%

Fire Protection Trim $24,000 $0 0.0%

Spray Fireproofing $20,000 $0 0.0%

Signage $20,000 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $310,000 $0 0.0%

Wall insulation $210,000 $0 0.0%

Tape & Finish $130,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $51,687 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $82,809 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $61,264 $0 0.0%

Detention Equipment $110,354 $0 0.0%

Level 3 $0  

MEPF Areas $0  

Installs Pads & Equipment $350,000 $0 0.0%

Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $65,789 $0 0.0%

Rough-in Fire Protection $32,500 $0 0.0%

Rough-in Mechanical $148,975 $0 0.0%

Rough-in Plumbing $155,489 $0 0.0%

Rough-in Electrical $438,590 $0 0.0%

Mechanical Trim & Insulation $35,498 $0 0.0%

Plumbing Fixtures & Trim $35,486 $0 0.0%

Electrical Devices & Trim $363,610 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $20,000 $0 0.0%

Signage $20,000 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $65,489 $0 0.0%

Prime & First Coat $40,000 $0 0.0%

Final Paint $30,000 $0 0.0%



Millwork $289,869 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $22,489 $0 0.0%

Detention Equipment $110,354 $0 0.0%

Level 4 $0  

MEPF Areas $0  

Installs Pads & Equipment $0  

Connect Piping/Equipment/Wiring $0  

Finishes and Trim $0  

Framing $0  

Rough-in Fire Protection $0  

Rough-in Mechanical $0  

Rough-in Plumbing $0  

Rough-in Electrical $0  

Mechanical Trim & Insulation $0  

Plumbing Fixtures & Trim $0  

Electrical Devices & Trim $0  

Fire Protection Trim $0  

Spray Fireproofing $0  

Signage $0  

CMU Walls $0  

Hang Drywall $0  

Wall insulation $0  

Tape & Finish $0  

Door Frames $0  

Install HM Doors $0  

Install Door Hardware $0  

Security Devices $0  

Prime & First Coat $0  

Final Paint $0  

Millwork $0  

Floor Coverings $0  

Ceilings/Soffits $0  

Level 5 $0  

MEPF Areas $0  

Installs Pads & Equipment $350,000 $0 0.0%

Connect Piping/Equipment/Wiring $300,000 $0 0.0%

Finishes and Trim $0  

Framing $89,000 $0 0.0%

Rough-in Fire Protection $45,000 $0 0.0%

Rough-in Mechanical $100,135 $0 0.0%

Rough-in Plumbing $99,865 $0 0.0%

Rough-in Electrical $518,590 $0 0.0%

Mechanical Trim & Insulation $45,755 $0 0.0%

Plumbing Fixtures & Trim $54,245 $0 0.0%

Electrical Devices & Trim $364,010 $0 0.0%

Fire Protection Trim $24,000 $0 0.0%

Spray Fireproofing $20,000 $0 0.0%

Signage $20,000 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $75,000 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $425,225 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $15,498 $0 0.0%

Detention Equipment $110,354 $0 0.0%

Level 6 $0  

MEPF Areas $0  

Installs Pads & Equipment $350,000 $0 0.0%



Connect Piping/Equipment/Wiring $250,000 $0 0.0%

Finishes and Trim $0  

Framing $150,580 $0 0.0%

Rough-in Fire Protection $32,500 $0 0.0%

Rough-in Mechanical $189,785 $0 0.0%

Rough-in Plumbing $189,785 $0 0.0%

Rough-in Electrical $413,093 $0 0.0%

Mechanical Trim & Insulation $100,000 $0 0.0%

Plumbing Fixtures & Trim $100,000 $0 0.0%

Electrical Devices & Trim $367,010 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $20,000 $0 0.0%

Signage $20,000 $0 0.0%

CMU Walls $163,650 $0 0.0%

Hang Drywall $300,000 $0 0.0%

Wall insulation $200,000 $0 0.0%

Tape & Finish $100,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $75,987 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

Millwork $431,524 $0 0.0%

Floor Coverings $116,000 $0 0.0%

Ceilings/Soffits $159,822 $0 0.0%

Detention Equipment $110,354 $0 0.0%

Penthouse $0  

MEPF Areas $0  

Installs Pads $150,000 $0 0.0%

Set AHU's and VFDs $100,000 $0 0.0%

Set ERU and VFDs $150,000 $0 0.0%

Set Pumps and VFDs $200,000 $0 0.0%

Set Boilers and VFDs $200,000 $0 0.0%

Connect Piping/Equipment/Wiring $96,680 $0 0.0%

Finishes and Trim $0  

Framing $25,000 $0 0.0%

Rough-in Fire Protection $32,500 $0 0.0%

Rough-in Mechanical $51,456 $0 0.0%

Rough-in Plumbing $51,445 $0 0.0%

Rough-in Electrical $96,680 $0 0.0%

Mechanical Trim & Insulation $26,987 $0 0.0%

Plumbing Fixtures & Trim $28,946 $0 0.0%

Electrical Devices & Trim $66,595 $0 0.0%

Fire Protection Trim $22,500 $0 0.0%

Spray Fireproofing $5,000 $0 0.0%

Signage $20,000 $0 0.0%

Door Frames $79,667 $0 0.0%

Install HM Doors $79,667 $0 0.0%

Install Door Hardware $39,830 $0 0.0%

Security Devices $26,485 $0 0.0%

Prime & First Coat $30,000 $0 0.0%

Final Paint $12,643 $0 0.0%

$0  

$0  

$23,921,886 $0 $0 $0 $0 0.0%SUBTOTAL (forward to page 1)
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

Construction Phase - Finishes & MEPF $0  

$0  

Rotunda $0

$0  

MEPF Areas $0  

Installs Pads & Equipment $0  

Connect Piping/Equipment/Wiring $0  

Finishes and Trim $0  

Framing $56,548 $0 0.0%

Rough-in Fire Protection $55,000 $0 0.0%

Rough-in Mechanical $164,893 $0 0.0%

Rough-in Plumbing $154,987 $0 0.0%

Rough-in Electrical $114,890 $0 0.0%

Mechanical Trim & Insulation $136,459

Plumbing Fixtures & Trim $131,654

Electrical Devices & Trim $129,900

Fire Protection Trim $42,674

Spray Fireproofing $20,000 $0 0.0%

Signage $25,000

Floor Coverings $146,000

Hang Drywall $50,000 $0 0.0%

Wall insulation $40,000 $0 0.0%

Tape & Finish $30,000 $0 0.0%

Door Frames $85,987 $0 0.0%

Install HM Doors $22,648 $0 0.0%

Install Door Hardware $19,111 $0 0.0%

Security Devices $51,685 $0 0.0%

Prime & First Coat $22,564 $0 0.0%

Final Paint $16,847

Pull Wire & Panel Makeup $26,489

$0  

$0  

$1,543,336 $0 $0 $0 $0 0.0%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Construction Phase - Courtrooms $6,164,825 0.0%

 

Courtroom 3D

Raised Flooring $67,896

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $41,854 $0 0.0%

Gallery Millwork $76,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163

Misc. Millwork $192,845 $0 0.0%

Doors and Hardware $15,354

Lighting $42,564 $0 0.0%

Electrical devices and trim $36,897

Mechanical devices and trim $39,876 $0 0.0%

Courtroom 5A $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489 $0 0.0%

Ceilings $61,854

Gallery Millwork $94,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $38,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5B $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739

Doors and Hardware $15,354

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5C $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975 $0 0.0%

Wall Coverings $35,489 $0 0.0%

Ceilings $61,854 $0 0.0%

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.



Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 5D $0  

Raised Flooring $67,896

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458 $0 0.0%

Judge's Bench and Millwork $38,487

Jury's Box and Millwork $33,163

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $49,898 $0 0.0%

$0  

Courtroom 6B $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $45,975 $0 0.0%

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458 $0 0.0%

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $206,739 $0 0.0%

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 6C $0  

Raised Flooring $67,896 $0 0.0%

Floor Coverings $55,975

Wall Coverings $35,489

Ceilings $61,854

Gallery Millwork $96,458

Judge's Bench and Millwork $38,487 $0 0.0%

Jury's Box and Millwork $33,163

Misc. Millwork $206,739

Doors and Hardware $15,354 $0 0.0%

Lighting $42,564 $0 0.0%

Electrical devices and trim $56,897 $0 0.0%

Mechanical devices and trim $59,876 $0 0.0%

$0  

Courtroom 6D $0  

Raised Flooring $73,549 $0 0.0%

Floor Coverings $79,886

Wall Coverings $48,976

Ceilings $73,645 $0 0.0%

Gallery Millwork $238,174 $0 0.0%

Judge's Bench and Millwork $46,662

Jury's Box and Millwork $33,163 $0 0.0%

Misc. Millwork $95,878

Doors and Hardware $18,964

Lighting $54,896 $0 0.0%

Electrical devices and trim $62,986

Mechanical devices and trim $62,654

$0  

$0  

SUBTOTAL (forward to page 1) $6,164,825 $0 $0 $0 $0 0.0%
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

 

Elevators & Systems Testing  

 

Elevators

Elevator 1 - Passenger $235,000 $0 0.0%

Elevator 2 - Passenger $235,000 $0 0.0%

Elevator 3 - Passenger $235,000 $0 0.0%

Elevator 4 - Passenger $235,000 $0 0.0%

Elevator 5 - Shuttle $235,000 $0 0.0%

Elevator 6 - Judge $235,000 $0 0.0%

Elevator 7 - Judge $235,000 $0 0.0%

Elevator 8 - Prisoner $235,000 $0 0.0%

Elevator 9 - Prisoner $235,000 $0 0.0%

 

Systems Testing & Commissioning

Switchgear $25,000

Generator & ATS $25,000

Chillers and Pumps $25,000

AHU's $25,000 0.0%

Test & Balance $25,000

Boilers $25,000

Cooling Towers $25,000 0.0%

Fire Alarm $25,000 0.0%

Envelope Testing $25,000 0.0%

Domestic Water $25,000 0.0%

Irrigation $25,000 0.0%

Fire Protection $25,000 0.0%

 

 

 

 

 

 

$2,415,000 $0 $0 $0 $0 0.0%

WORK COMPLETED

SUBTOTAL (forward to page 1)

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.
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STORED

ITEM MATERIALS TOTAL

NO. DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND

VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0  

1 MOD #1 - RFP 001 - Misc Design Services $451,931 $447,439 $0 $0 $447,439 99.0%

2 RFP 002 - Credit for Foundation non-removal $0 $0 $0 $0 $0  

3 MOD #3 - RFP 003

4 Unforeseen Site Conditions $1,130,414 $1,130,414 $0 $0 $1,130,414 100.0%

5 Misc. & Limited Structural Design $260,240 $260,240 $0 $0 $260,240 100.0%

6 Courtroom Mock-Up $190,892 $190,892 $0 $0 $190,892 100.0%

7 Courtroom Mock-Up Revisions #1 $50,567 $50,567 $0 $50,567 100.0%

8 Remaining Allowance $41,137 $0 0.0%

9 Value Engineering $0  

10 Level 4.1 Slab on Deck - NTP $57,000 $0  

11 MOD #5 - Design Credits from Mod. 01 -$41,534 -$41,534 $0 -$41,534 100.0%

12 MOD #2 - Titanium Dioxide $1,651,562.00 $1,061,473 $50,000 $0 $1,111,473 67.3%

13 NES Vault Unforeseen $0  

14 NES Vault Oversize $0  

15 Mailroom Guidelines $0  

16 Level 4 Construction $0  

17 Level 4 Extended General Conditions $0  

18 MOD #4 - Extended General Conditions $0  

19 Additional Unforseen Allowances $0 $1,019,061 $0 $1,019,061  

20 $0

21 $0

22 $0

23 $0

24 $0

25 $0

26 $0  

27 $0  

28 $0  

29 $0  

30 $0  

31 $0  

32 $0  

33 $0

34 $0

35 $0

36 $0  

37 $0  

$0  

$3,735,209 $4,118,552 $50,000 $0 $4,168,552 111.6%SUBTOTAL (forward to page 1)

WORK COMPLETED

Hensel Phelps Request for Periodic Progress Payment

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

              Pay Period August 01 - August 31 2019               Invoice No.



Scheduled Billing To Date % Complete Item Description charge to allowance

Generator 27,677.00$           27,677.00$                                  100% Base Proposal Base Proposal 176,748.00$               

Medallions 11,236.00$           6,741.60$                                    60% 4,494.40$      1.05 Furnish Mounts, Wheel Chair, and Misc Items 3,135.17$                   

PV 49,603.00$           49,603.00$                                  100% 1.06 Install Mounts, Wheel Chair, and Misc Items 4,310.86$                   

Level 4 331,515.00$        331,515.00$                                100% 1.07 USDC requested Alterations 5,578.36$                   

Probation Glazing 15,950.00$           5,105.00$                                    100% 1.08 Mock-Up Presentation 1,119.70$                   

Clerk Glazing 15,950.00$           5,105.00$                                    100% Revisions Revisions #1 50,567.00$                 

451,931.00$        425,746.60$                                

Date Ticket Amount ACM Dumpsters This Period HP Mark-Up

10/18/2018 -$                     

10/22/2018 -$                     

10/23/2018 -$                     

10/24/2018 -$                     

10/25/2018 -$                     

10/30/2018 -$                     

10/31/2018 -$                     

-$                     

Totals -$                       -$                                              -$                     -$                Total Against Allowance 241,459.00$               

Total allowance 282,596.00$               

Remaining allowance 41,137.00$                 

Modification 001 Billing Breakdown

Unforeseen Conditions T&M Breakdown

Invoice Number: 015 Invoice Date:  5/31/19

Modification 003 - Courtroom Mock-Up Allowance





STORAGE FACILITY CERTIFICATE OF INSURANCE

(b) (6)







(b) (4)







(b) (6)



(b) (4)































Nashville Federal Courthouse
Subcontract Change Order and Payment Log

Financial Summary Grouped by Contract

 

Project #  8018168 Hensel PhelpsJobsite Info.

162 Rosa L. Parks Boulevard

Nashville, TN 37203

Tel:  615.988.1115

Fax:  None

Contract Summary

 Current 

Contract

Original 

Contract

Contract 

Date

Account 

Contract No.CompanyContract No

Bond 

Rate

Original 

Bond

$5,161,275 $5,161,275 05/10/18TBDPhysical Security LLC0880000 $5,161,275  0.000%

Change Order Log

Revised 

ContractCO No. Description BA No.

Date 

Issued

Date 

Execute

Approved 

Amount

% Orig 

Contract

COS Bonded 

AmountIss'd Rec'd

Payment Log

Pay App 

No.

Pay 

Period

Current

Retained

% Net 

Billed

TTD NetTTD RetainedTTD GrossCurrent NetCurrent Gross Lien 

Release

 1%001 Sep-18 $26,450 $26,450 $0 $26,450 $0 $26,450 þ

 1%002 Oct-18 $28,050 $54,500 $0 $54,500 $0 $28,050 þ

 2%003 Nov-18 $40,000 $94,500 $0 $94,500 $0 $40,000 þ

 3%004 Dec-18 $47,000 $141,500 $0 $141,500 $0 $47,000 þ

 4%005 Jan-19 $73,200 $214,700 $0 $214,700 $0 $73,200 þ

 5%006 Feb-19 $48,000 $262,700 $0 $262,700 $0 $48,000 þ

 7%007 Mar-19 $120,640 $383,340 $0 $383,340 $0 $120,640 þ

 8%008 Apr-19 $5,865 $389,205 $0 $389,205 $0 $5,865 þ

 9%009 May-19 $98,760 $487,965 $0 $487,965 $0 $98,760 þ

 11%010 Jun-19 $82,600 $570,565 $0 $570,565 $0 $82,600 þ

 33%011 Jul-19 $1,133,273 $1,703,838 $0 $1,703,838 $0 $1,133,273 þ

 38%012 Aug-19 $282,625 $1,986,463 $0 $1,986,463 $0 $282,625 þ

Page 1Performance! Printed on:  9/9/2019                      8018168




